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Is your flat delayed?
What 180 Karnataka RERA orders show
Outcomes of Karnataka RERA Authority cases on delayed possession, delay interest and

refunds, read from the published orders, with the full case list.

87%
of delay cases decided on merits went

to the buyer (103 of 118)

10.95%
a year: delay-interest rate today, SBI's

highest MCLR plus 2%

0
of 161 readable orders cut interest for

Covid, weather or other force majeure

What we found

Buyers won 103 of the 118 delay cases RERA decided on merits (87%). Including builders who settled before a

ruling, buyers came out ahead in 142 of 157 cases (90%).

Every interest award used the same rate, SBI's highest MCLR plus 2%. SBI's 3-year MCLR has been 8.95%

since 15 September 2026, so the rate is 10.95% a year.

In 161 readable orders, RERA never cut or refused interest because of Covid, weather, labour or any other

outside event.

In 36 of the 57 delay-interest wins, interest keeps running until the buyer gets possession.

Mental agony and legal costs usually add ₹5,000 to ₹2 lakh. Nearly all the money comes from the interest.

How the 179 listed orders ended

Buyer won delay interest and kept the home 57 32%

Buyer won a refund with interest 43 24%

Buyer won other orders (sale deed, registration) 3 2%

Builder settled before the ruling 39 22%

Buyer lost 15 8%

On hold because of a High Court case 4 2%

Order not readable (handwritten or Kannada scan) 18 10%

How we did this

We read the operative orders in 180 Karnataka RERA Authority cases about delay, interest or refunds. Thirty came from RERA's August

2026 order list; the other 150 were drawn at random from the 4,417 delay and interest orders on its September 2026 list (random seeds

7 and 11). Orders were read by OCR and checked by hand. Eighteen were handwritten or in Kannada and are marked unreadable. One

order from the original count is missing from the case list, so this list has 179 rows; none of the headline figures change.

"Amount named in order" is the figure the order states: an interest award, a refund, or the sum on which interest is computed. It is not

always the amount paid. Notes flag figures that could not be read cleanly. Look up any case by complaint number at

rera.karnataka.gov.in.

This is research, not legal advice. Full article: https://propvison.com/research/delayed-project-karnataka-rera-2026/. Free to reuse

under CC BY 4.0 with credit to PropVision. Press: hello@propvison.com
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COMPLAINT NO.
ORDER

DATE
OUTCOME

RELIEF

GRANTED

UNTIL

POSSESSION

AMOUNT

NAMED IN

ORDER

NOTE

CMP/180322/0000610 2021-04-27 buyer lost

CMP/UR/190808/0003167 2022-03-12 settled before ruling

CMP/180129/0000433 2022-06-10 order not readable ₹38,83,203 outcome illegible;

amount from order

header

CMP/220322/0009235 2022-06-25 settled before ruling

CMP/191109/0004665 2022-06-25 settled before ruling

CMP/UR/210903/0008295 2022-07-14 settled before ruling

CMP/210717/0008139 2022-08-01 order not readable

CMP/UR/201008/0006786 2022-09-08 settled before ruling

CMP/210418/0007907 2022-09-09 buyer won Delay interest ₹93,82,755

CMP/UR/220405/0009311 2022-09-09 settled before ruling

CMP/191127/0004623 2022-09-13 buyer lost

CMP/201123/0006839 2022-09-19 settled before ruling

CMP/220420/0009371 2022-10-03 buyer won Refund +

interest

₹49,42,605

CMP/UR/220629/0009701 2022-10-12 settled before ruling

CMP/200923/0006648 2022-10-15 buyer won Refund +

interest

CMP/211201/0008657 2022-10-31 buyer won Delay interest ₹5,16,490

CMP/221116/0010349 2022-11-12 settled before ruling

CMP/UR/200902/0006494 2022-11-17 buyer won Delay interest

CMP/UR/190525/0003116 2022-12-17 buyer lost

CMP/190104/0001825 2022-12-19 buyer lost

CMP/220518/0009480 2022-12-30 buyer won Delay interest ₹12,57,179

CMP/211126/0008648 2023-01-16 settled before ruling ₹20,50,237

CMP/201011/0006817 2023-01-18 buyer won Delay interest

CMP/UR/210701/0008089 2023-02-03 buyer won Refund +

interest

₹61,00,232

CMP/220321/0009202 2023-02-11 settled before ruling

CMP/UR/220824/0009932 2023-03-09 buyer lost

CMP/221007/0010059 2023-03-20 buyer won Refund +

interest

₹12,56,250

00123/2023 2023-04-05 settled before ruling

CMP/210204/0007570 2023-04-13 buyer won Delay interest ₹11,58,656

CMP/210502/0007939 2023-04-28 buyer lost dismissed for non-

prosecution

CMP/220309/0009097 2023-05-23 settled before ruling

CMP/210312/0007784 2023-05-23 settled before ruling ₹13,33,398

CMP/210706/0008101 2023-05-24 buyer lost

CMP/220720/0009777 2023-06-01 buyer won Refund +

interest

₹90,53,299

CMP/221114/0010274 2023-07-08 settled before ruling



PropVision Research Karnataka RERA delay orders, 2026

Page 3 of 7propvison.com/research/delayed-project-karnataka-rera-2026 · CC BY 4.0

COMPLAINT NO.
ORDER

DATE
OUTCOME

RELIEF

GRANTED

UNTIL

POSSESSION

AMOUNT

NAMED IN

ORDER

NOTE

CMP/221207/0010429 2023-07-08 settled before ruling

CMP/221229/0010575 2023-07-08 settled before ruling

CMP/221207/0010431 2023-07-08 settled before ruling

CMP/221212/0010455 2023-07-08 settled before ruling

CMP/221228/0010551 2023-07-08 settled before ruling

CMP/200129/0005317 2023-07-13 buyer lost dismissed for non-

prosecution

CMP/201108/0007036 2023-07-17 buyer won Delay interest Yes ₹11,73,288

CMP/210516/0007950 2023-07-22 settled before ruling ₹5,00,000

CMP/221109/0010230 2023-07-28 buyer won Refund +

interest

₹1,00,000

00157/2023 2023-08-23 buyer won Refund +

interest

₹19,93,224

CMP/200302/0005443 2023-09-11 buyer won Delay interest Yes ₹83,04,464

CMP/220520/0009503 2023-10-18 buyer won Refund +

interest

CMP/200813/0006281 2023-10-30 buyer won Delay interest amount illegible in

source scan

CMP/210306/0007756 2023-11-10 buyer won Delay interest

01291/2023 2023-11-29 settled before ruling

CMP/200718/0006141 2023-12-04 settled before ruling

CMP/210819/0008257 2023-12-28 buyer won Refund +

interest

CMP/200726/0006263 2024-01-05 buyer won Delay interest Yes ₹23,87,823

00322/2023 2024-01-10 buyer won Refund +

interest

₹21,20,076

CMP/181222/0001787 2024-01-11 buyer won Refund +

interest

₹79,01,589

CMP/220412/0009347 2024-01-17 buyer won Delay interest ₹3,51,370

CMP/UR/201016/0006870 2024-01-17 order not readable

CMP/221226/0010517 2024-03-16 settled before ruling

CMP/210715/0008131 2024-04-02 settled before ruling

01295/2023 2024-04-10 buyer won Delay interest Yes ₹2,82,085

01627/2023 2024-04-10 settled before ruling ₹14,14,392

CMP/UR/221109/0010231 2024-04-12 buyer won Refund +

interest

CMP/190120/0001921 2024-04-18 buyer won Delay interest ₹54,28,085

CMP/UR/220101/0008761 2024-05-14 buyer won Delay interest ₹50,76,793

CMP/UR/221114/0010290 2024-05-14 settled before ruling

00392/2023 2024-06-19 settled before ruling

00049/2023 2024-07-01 settled before ruling

01249/2023 2024-07-04 buyer won Delay interest Yes ₹10,34,519

CMP/210303/0007740 2024-07-18 buyer won Delay interest ₹4,43,149
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00930/2023 2024-07-23 buyer won Delay interest Yes ₹21,82,586

01456/2023 2024-07-30 order not readable

00050/2023 2024-08-02 buyer won Delay interest Yes

CMP/220119/0008834 2024-08-28 buyer won Refund +

interest

₹86,66,380

00047/2024 2024-10-21 order not readable

00450/2024 2025-01-22 settled before ruling

01879/2023 2025-01-23 settled before ruling

00085/2024 2025-02-04 settled before ruling

00141/2023 2025-02-13 buyer won Refund +

interest

₹18,96,577

CMP/UR/210303/0007742 2025-03-10 buyer lost

01276/2023 2025-03-15 buyer won Refund +

interest

₹57,74,747

CMP/221110/0010239 2025-03-18 buyer won Refund +

interest

₹3,00,000

00768/2024 2025-04-02 buyer won Refund +

interest

₹27,24,349

01050/2024 2025-04-07 order not readable

00411/2024 2025-04-22 buyer won Delay interest

00388/2024 2025-05-12 buyer won Refund +

interest

₹1,55,90,658

01203/2023 2025-05-19 order not readable

00938/2024 2025-05-28 buyer won Delay interest Yes

CMP/210913/0008327 2025-06-30 buyer won Other orders

01002/2024 2025-07-07 buyer won Refund +

interest

00538/2024 2025-07-22 buyer won Delay interest

00890/2024 2025-07-23 buyer won Delay interest Yes ₹8,28,551

00935/2024 2025-07-29 buyer won Refund +

interest

₹13,61,203

01360/2024 2025-08-11 buyer won Refund +

interest

₹25,077 amount looks low;

check against the

order

00001/2025 2025-08-16 buyer won Delay interest Yes ₹10,35,559

00933/2024 2025-08-16 buyer won Delay interest Yes ₹8,65,000

01682/2023 2025-08-18 order not readable

01213/2024 2025-09-02 buyer lost

CMP/211115/0008563 2025-10-15 buyer won Delay interest Yes ₹40,43,200

CMP/211115/0008572 2025-10-16 buyer won Delay interest

01013/2024 2025-10-17 buyer won Refund +

interest

00939/2025 2025-10-17 order not readable

00206/2023 2025-11-07 settled before ruling
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00051/2025 2025-11-10 buyer won Refund +

interest

₹17,02,565

00573/2025 2025-12-01 buyer won Refund +

interest

₹78,46,458

CMP/UR/210707/0008106 2025-12-09 buyer won Refund +

interest

₹11,20,059

00748/2023 2025-12-22 buyer won Refund +

interest

₹32,94,816

01129/2025 2026-01-12 order not readable ₹13,500 outcome illegible;

amount from order

header

CMP/220713/0009744 2026-01-22 order not readable

01056/2023 2026-02-05 buyer won Refund +

interest

₹1,45,23,956

00971/2024 2026-02-05 buyer lost dismissed for non-

prosecution

00361/2025 2026-02-09 buyer won Delay interest Yes ₹9,10,485

00239/2025 2026-02-24 settled before ruling

00501/2025 2026-03-09 buyer won Delay interest Yes

00791/2025 2026-03-09 buyer won Refund +

interest

₹1,44,03,001

00143/2025 2026-03-09 settled before ruling

00755/2023 2026-03-16 buyer lost documents not filed

00838/2023 2026-03-16 buyer won Delay interest ₹53,00,000

01458/2023 2026-03-16 settled before ruling

00832/2023 2026-03-16 buyer won Delay interest ₹50,00,000

00135/2025 2026-03-23 buyer won Delay interest Yes

CMP/220222/0009039 2026-03-23 buyer lost

01127/2025 2026-03-26 order not readable

00432/2025 2026-03-27 settled before ruling

00823/2025 2026-04-06 buyer won Delay interest Yes ₹8,57,202

00658/2025 2026-04-10 buyer won Delay interest Yes ₹14,08,285

CMP/220426/0009382 2026-04-13 buyer won Delay interest ₹5,23,000

01378/2025 2026-04-13 buyer won Delay interest ₹54,87,000

01006/2025 2026-04-13 buyer won Delay interest Yes ₹6,89,089

CMP/211018/0008447 2026-04-16 buyer won Refund +

interest

₹2,90,700

01262/2024 2026-04-18 buyer won Other orders

00771/2025 2026-04-21 buyer won Refund +

interest

₹29,04,000

01013/2025 2026-04-21 buyer won Refund +

interest

₹27,30,193

00233/2025 2026-04-21 buyer won Refund +

interest

₹14,60,366

00958/2023 2026-04-22 buyer won Delay interest Yes
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00663/2025 2026-04-23 buyer won Delay interest Yes ₹7,72,000

00330/2025 2026-04-24 buyer won Delay interest Yes ₹9,74,520

00987/2024 2026-04-27 buyer won Delay interest Yes ₹28,61,719

00317/2025 2026-04-27 buyer won Delay interest Yes ₹9,20,552

00571/2025 2026-04-29 buyer won Delay interest Yes ₹13,02,834

00158/2025 2026-05-04 buyer won Delay interest Yes ₹94,21,780

01194/2025 2026-05-04 buyer won Refund +

interest

₹5,71,64,422

01401/2023 2026-05-04 buyer won Refund +

interest

₹55,61,691

CMP/211116/0008575 2026-05-05 buyer won Refund +

interest

₹22,93,000

00860/2024 2026-06-03 buyer won Delay interest Yes ₹8,31,000

CMP/UR/200224/0005528 2026-06-03 settled before ruling

01874/2023 2026-06-03 buyer won Delay interest Yes ₹22,29,000

00787/2024 2026-06-03 buyer won Delay interest Yes ₹10,77,486

01222/2024 2026-06-04 order not readable

00827/2023 2026-06-05 buyer won Delay interest Yes ₹32,17,000

00076/2026 2026-06-06 order not readable

00205/2026 2026-06-08 order not readable ₹76,26,900 outcome illegible;

amount from order

header

00813/2024 2026-06-09 buyer won Delay interest ₹7,95,43,750 figure likely the

amount paid or sale

value, not the award

01264/2024 2026-06-10 buyer won Refund +

interest

₹2,15,00,000

00160/2025 2026-06-10 buyer won Delay interest Yes ₹5,68,323

01210/2025 2026-06-16 buyer won Refund +

interest

₹27,82,000

00508/2023 2026-06-16 buyer won Delay interest

00301/2026 2026-06-22 order not readable

01344/2025 2026-06-29 buyer won Refund +

interest

₹1,97,00,000

00154/2025 2026-06-29 buyer lost dismissed for non-

prosecution

00247/2024 2026-06-29 buyer won Refund +

interest

₹34,78,000

CMP/200127/0005303 2026-06-30 buyer lost

00167/2026 2026-07-07 buyer won Delay interest Yes ₹55,19,684

00454/2025 2026-07-10 buyer won Refund +

interest

00030/2026 2026-07-20 order not readable

CMP/UR/221012/0010092 2026-07-23 on hold (High Court writ)
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CMP/UR/201117/0007080 2026-07-23 on hold (High Court writ)

CMP/UR/221012/0010089 2026-07-23 on hold (High Court writ)

CMP/UR/221012/0010090 2026-07-23 on hold (High Court writ)

01016/2024 2026-07-28 buyer won Refund +

interest

₹1,29,00,000

00477/2024 2026-07-28 buyer won Refund +

interest

₹25,82,000

00133/2025 2026-08-03 buyer won Refund +

interest

₹28,97,000

00640/2025 2026-08-04 order not readable

00873/2025 2026-08-04 buyer won Other orders

00360/2026 2026-08-10 buyer won Delay interest Yes ₹14,28,000

01112/2024 2026-08-10 buyer won Delay interest Yes ₹58,32,000

00429/2026 2026-08-10 buyer won Delay interest Yes ₹13,41,000

00266/2026 2026-08-10 buyer won Delay interest Yes ₹18,33,000

00267/2026 2026-08-13 buyer won Delay interest Yes ₹35,36,390

00113/2025 2026-09-03 settled before ruling


